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ESTIMATE RUN 08/10/2005

ESTIMATE SUMMARY 10:58:45

CONTID: C11723         ESTIMATE NO: 0012 PROG 2002

PCN: 11723-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PAWNEE Cr E/O ATWOOD PERCENT TIME:

PROJECT NO: BR 0063-013                   

PAWNEE Cr E/O ATWOOD

NAME OF ROAD: 006J

PROJECT COUNTIES: LOGAN

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/10/2005 DATE TIME STARTED 09/01/2004

3500 DUCKELS COURT DATE LET 06/17/2004 DATE WORK BEGAN

 DATE AWARDED 06/23/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 09/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,606,085.18 PARTICIPATING $ $ 33,362.00

AWARD PROJECT AMT: 2,069,143.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -91.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.83

TIME ALLOW:

ORIG TIME ALLOW:

240 WORK DAYS

WORK DAYS240

77.55%

585,047.26

33,362.00

33,362.00

33,270.32

$

$

$

$

2,021,037.92

0.00

2,021,037.92

-0.01

2,021,037.91

-10,467.22

0.00

2,010,570.69

0.00

AMOUNT DUE 2,010,570.69 33,270.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,270.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

158.0
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PCN: 11723-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0063-013                   ESTIMATE NO: 0012 10:58:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

17,000.00000 1.000 17,000.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 16.000 16.000

EACH 0.000 0.00

2.00000 16.000 32.00

202-00090  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 8,926.000 8,926.000

SY  0.000 0.00

1.00000 8,926.000 8,926.00

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 6,902.000 6,902.000

SF  0.000 0.00

1.60000 6,902.000 11,043.20

202-00250  
 

0025 PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

202-04001  
 

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,333.000 6,333.000

CY  0.000 0.00

7.60000 6,333.000 48,130.80

203-00060  
 

0035 PROOF ROLLING 10.000 3.500

HOUR 0.000 0.00

80.00000 3.500 280.00

203-01100  
 

0040 DOZING (LANDSCAPING) 9.000 9.000

HOUR 0.000 0.00

90.00000 9.000 810.00

203-01555  
 

0045 STRUCTURE EXCAVATION 590.000 12.000

CY  0.000 0.00

17.00000 12.000 204.00

206-00000  
 

0050 SILT FENCE 300.000 293.000

LF  0.000 0.00

3.00000 293.000 879.00

208-00020  
 

0055 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

208-00045  
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PCN: 11723-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0063-013                   ESTIMATE NO: 0012 10:58:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.000 0.00

2,600.00000 0.500 1,300.00

208-00200  
 

0065 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-00011  
 

0070 RESET GROUND SIGN 5.000 3.000

EACH 0.000 0.00

25.00000 3.000 75.00

210-00810  
 

0075 *RESET GUARDRAIL TYPE 3 350.000 350.000

LF  0.000 0.00

14.75000 350.000 5,162.50

210-01130  
 

0080 *RESET END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

485.00000 4.000 1,940.00

210-01200  
 

0085 *SEEDING (NATIVE) 2.500 1.060

ACRE 0.000 0.00

346.50000 1.060 367.29

212-00006  
 

0090 *SOIL PREPARATION (SPECIAL) 2.500 1.060

ACRE 0.000 0.00

2,126.00000 1.060 2,253.56

212-00047  
 

0095 *MULCHING (WEED FREE) 2.500 1.060

ACRE 0.000 0.00

290.00000 1.060 307.40

213-00003  
 

0100 *MULCH TACKIFIER 500.000 200.000

LB  0.000 0.00

2.25000 200.000 450.00

213-00061  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 2,858.000 1,577.000

CY  0.000 0.00

22.00000 1,577.000 34,694.00

304-06007  
 

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 1,856.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

403-33721  
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PCN: 11723-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0063-013                   ESTIMATE NO: 0012 10:58:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0112 HBP (GR S) (75) (PG 64-22) 1,873.020 1,873.020

TON 0.000 0.00

50.00000 1,873.020 93,651.00

403-33741  
 

0115 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 1,033.400 1,033.400

TON 0.000 0.00

76.00000 1,033.400 78,538.40

403-33751  
 

0120 RIPRAP (9 INCH) 16.000 16.000

CY  0.000 0.00

100.00000 16.000 1,600.00

506-00209  
 

0125 15 INCH STEEL END SECTION 4.000 2.000

EACH 2.000 112.00

56.00000 4.000 224.00

603-30015  
 

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 350.000

LF  0.000 0.00

22.30000 350.000 7,805.00

606-00301  
 

0135 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

1,244.00000 2.000 2,488.00

606-01370  
 

0140 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

2,289.00000 2.000 4,578.00

606-02003  
 

0145 END POST 1.000 0.000

EACH 0.000 0.00

184.00000 0.000 0.00

607-00005  
 

0150 CORNER AND LINE BRACE POST 1.000 0.000

EACH 0.000 0.00

212.00000 0.000 0.00

607-00010  
 

0155 FENCE BARBED WIRE WITH METAL POSTS 349.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

607-01000  
 

0160 DELINEATOR (FLEXIBLE) (TYPE I) 7.000 7.000

EACH 0.000 0.00

16.70000 7.000 116.90

612-00041  
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PCN: 11723-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0063-013                   ESTIMATE NO: 0012 10:58:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 DELINEATOR (FLEXIBLE) (TYPE II) 4.000 4.000

EACH 0.000 0.00

17.36000 4.000 69.44

612-00042  
 

0170 DELINEATOR (FLEXIBLE) (TYPE III) 6.000 6.000

EACH 0.000 0.00

18.00000 6.000 108.00

612-00043  
 

0175 18 INCH CULVERT PIPE 120.000 120.000

LF  0.000 0.00

42.00000 120.000 5,040.00

617-00018  
 

0180 36 INCH CULVERT PIPE 102.000 102.000

LF  0.000 0.00

70.00000 102.000 7,140.00

617-00036  
 

0185 DETOUR CULVERT PIPE 195.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

617-03010  
 

0190 *DETOUR PAVEMENT 756.000 669.000

SY  0.000 0.00

19.95000 669.000 13,346.55

621-00450  
 

0195 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

12,810.00000 0.900 11,529.00

625-00000  
 

0196 CONSTRUCTION SURVEYING (HOURLY) 6.000 6.000

HOUR 0.000 0.00

100.00000 6.000 600.00

625-00001  
 

0200 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

147,298.00000 1.000 147,298.00

626-00000  
 

0205 *PAVEMENT MARKING PAINT 97.000 97.000

GAL 0.000 0.00

42.00000 97.000 4,074.00

627-00001  
 

0210 *EPOXY PAVEMENT MARKING 41.000 41.000

GAL 0.000 0.00

90.00000 41.000 3,690.00

627-00005  
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PCN: 11723-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0063-013                   ESTIMATE NO: 0012 10:58:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *FLAGGING 2,000.000 681.500

HOUR 0.000 0.00

18.40000 681.500 12,539.60

630-00000  
 

0220 *TRAFFIC CONTROL INSPECTION 275.000 261.000

DAY 0.000 0.00

82.00000 261.000 21,402.00

630-00007  
 

0225 *TRAFFIC CONTROL MANAGEMENT 90.000 69.000

DAY 0.000 0.00

336.00000 69.000 23,184.00

630-00012  
 

0230 *FLASHING BEACON (SOLAR) 4.000 3.600

EACH 0.000 0.00

787.50000 3.600 2,835.00

630-80002  
 

0235 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 7.200

EACH 0.000 0.00

189.00000 7.200 1,360.80

630-80336  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 7.200

EACH 0.000 0.00

42.00000 7.200 302.40

630-80341  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 34.200

EACH 0.000 0.00

78.75000 34.200 2,693.25

630-80342  
 

0250 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

892.50000 1.800 1,606.50

630-80358  
 

0255 *DRUM CHANNELIZING DEVICE 150.000 79.200

EACH 0.000 0.00

33.50000 79.200 2,653.20

630-80360  
 

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 5.400

EACH 0.000 0.00

89.25000 5.400 481.95

630-80363  
 

0265 CONCRETE BARRIER (TEMPORARY) 2,376.000 2,138.400

LF  0.000 0.00

29.60000 2,138.400 63,296.64

630-80370  
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PCN: 11723-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0063-013                   ESTIMATE NO: 0012 10:58:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *TRAFFIC CONE 200.000 94.500

EACH 0.000 0.00

8.40000 94.500 793.80

630-80380  
 

0275 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

3,000.00000 1.800 5,400.00

630-85010  
 

0280 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0285 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0290 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A QUALITY INCENTIVE PAYMENT 6,000.000 -13,695.000

F A 0.000 0.00

1.00000 -13,695.000 -13,695.00

700-70025  
 

0300 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0310 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $112.00 641,755.18CURRENT AMT 1,171,082.54 $$

CAT NO0300 B-23-AW STRUCTURE 

0047 STR BKFL (SPEC) (FLOW-FILL) CMO #3 700.000 700.000

CY  0.000 0.00

78.50000 700.000 54,950.00

206-00060  
 

0315 *REMOVAL OF BRIDGE 2.000 2.000

EACH 0.000 0.00

23,500.00000 2.000 47,000.00

202-00400  
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PCN: 11723-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0063-013                   ESTIMATE NO: 0012 10:58:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 B-23-AW STRUCTURE 

0320 STRUCTURE EXCAVATION 1,180.000 1,180.000

CY  0.000 0.00

17.00000 1,180.000 20,060.00

206-00000  
 

0325 STRUCTURE BACKFILL (CLASS 1) CMO #3 700.000 0.000

CY  0.000 0.00

21.00000 0.000 0.00

206-00100  
 

0330 STRUCTURE BACKFILL (CLASS 2) 400.000 400.000

CY  0.000 0.00

7.00000 400.000 2,800.00

206-00200  
 

0335 MECHANICAL REINFORCEMENT OF SOIL CMO #3 700.000 0.000

CY  0.000 0.00

57.50000 0.000 0.00

206-00360  
 

0340 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

23,600.00000 1.000 23,600.00

206-01781  
 

0345 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 391.950 391.950

TON 0.000 0.00

76.00000 391.950 29,788.20

403-33751  
 

0350 END PLATE 72.000 72.000

EACH 0.000 0.00

89.25000 72.000 6,426.00

502-00400  
 

0355 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 5,082.100 5,082.100

LF  0.000 0.00

36.00000 5,082.100 182,955.60

502-08375  
 

0355 MATERIAL ALLOWANCE STEEL PILING AND END CAPS 0.000

LF  0.000 0.00

24.17300 0.000 0.00

0360 BRIDGE DRAIN 4.000 2.000

EACH 2.000 6,000.00

3,000.00000 4.000 12,000.00

513-00600  
 

0365 *WATERPROOFING (MEMBRANE) 2,342.000 2,328.000

SY  0.000 0.00

7.85000 2,328.000 18,274.80

515-00120  
 



CONTID: C11723         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 11723-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0063-013                   ESTIMATE NO: 0012 10:58:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 B-23-AW STRUCTURE 

0370 CONCRETE CLASS D (BRIDGE) 1,069.000 1,069.000

CY  0.000 0.00

247.00000 1,069.000 264,043.00

601-03040  
 

0370 MATERIAL ALLOWANCE DECK PANELS 0.000

CY  0.000 0.00

145.65000 0.000 0.00

0370 MATERIAL ALLOWANCE DECK PANELS 0.000

CY  0.000 0.00

145.65000 0.000 0.00

0375 *REINFORCING STEEL 46,660.000 46,660.000

LB  0.000 0.00

0.70000 46,660.000 32,662.00

602-00000  
 

0380 *REINFORCING STEEL (EPOXY COATED) 140,830.000 140,830.000

LB  0.000 0.00

0.83000 140,830.000 116,888.90

602-00020  
 

0385 *BRIDGE RAIL TYPE 10M 500.000 250.000

LF  250.000 27,250.00

109.00000 500.000 54,500.00

606-11030  
 

0390 6 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 80.000

LF  0.000 0.00

8.00000 80.000 640.00

613-01600  
 

0395 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,416.000 9,416.000

SF  0.000 0.00

49.65000 9,416.000 467,504.40

618-01994  
 

0395 MATERIAL ALLOWANCE BOX GIRDERS 0.000

SF  0.000 0.00

35.42100 0.000 0.00

0397 ADDED ITEM (FOOT)/ PILING CUTOFFS 124.300 124.300

LF  0.000 0.00

28.80000 124.300 3,579.84

900-00012  
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PCN: 11723-BID    ESTIMATE RUN 08/10/2005

PROJECT: BR 0063-013                   ESTIMATE NO: 0012 10:58:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 B-23-AW STRUCTURE 

0398 F/A ERECTION PLAN AND PROCEDURE 12,610.000 12,610.000

F A 0.000 0.00

1.00000 12,610.000 12,610.00

700-70035  
 

CAT 0300 $33,250.00 1,350,282.74CURRENT AMT 1,405,502.64 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 F/A PHONE SERVICE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0400 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,500.00000 1.000 12,500.00

620-00002  
 

0405 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,500.00000 1.000 12,500.00

620-00012  
 

0410 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00020  
 

CAT 0400 $0.00 29,000.00CURRENT AMT 29,500.00 $$

PROJECT TOTAL 33,362.00 $ 2,021,037.92CURRENT AMT 2,606,085.18 $$


